
From: ANDERSON Jim M
To: ANDERSON Jim M; Eric Blischke/R10/USEPA/US@EPA; Chip Humphrey/R10/USEPA/US@EPA; Kristine

Koch/R10/USEPA/US@EPA; Deb Yamamoto/R10/USEPA/US@EPA; Rene Fuentes/R10/USEPA/US@EPA; Sean
Sheldrake/R10/USEPA/US@EPA

Cc: MCCLINCY Matt; LACEY David; GAINER Tom; LARSEN Henning; BAYUK Dana
Subject: RE: 9/09 DEQ/EPA Doane Lake Area Mtg
Date: 09/02/2009 02:56 PM
Attachments: Gasco_Siltronic Status 9_09.docx

Gasco_Siltronic Timeline 9_09.xlsx
RPac Status 9_09.docx
RPac Timeline 9_09.xlsx
Arkema Status.docx
Arkema Timeline 9_09.xlsx

This is a follow-up action from our 6/11/09 Doane Lake Area meeting, & an action to
prepare for our next meeting (originally scheduled for 9/10)  Concise project timelines &
general status are presented below for the 4 Doane Lake Area sites. 

Gasco/Siltronic:

        <<Gasco_Siltronic Status 9_09.docx>>                    <<Gasco_Siltronic Timeline 9_09.xlsx>>

Rhone Poulenc:

        <<RPac Status 9_09.docx>>                       <<RPac Timeline 9_09.xlsx>>

Arkema:

<<Arkema Status.docx>>                 <<Arkema Timeline 9_09.xlsx>>

Jim Anderson

Manager, DEQ Portland Harbor Section

ph: 503.229.6825

fax: 503.229.6899

cell: 971.563.1434

_____________________________________________
From: ANDERSON Jim M
Sent: Friday, June 19, 2009 3:04 PM
To: 'Blischke.Eric@epamail.epa.gov'; Humphrey.Chip@epamail.epa.gov;
'Koch.Kristine@epamail.epa.gov'; Yamamoto.Deb@epamail.epa.gov; Fuentes.Rene@epamail.epa.gov;
Sheldrake.Sean@epamail.epa.gov
Cc: MCCLINCY Matt; LACEY David; GAINER Tom; LARSEN Henning; BAYUK Dana
Subject: 6/11 DEQ/EPA Doane Lake Area Mtg

Thanks, everyone, for participating in our 6/11/09 DEQ/EPA Doane Lake Area meeting.  I said
I’d send you all an e-mail outlining what I understood we agreed to as the next steps.  If I
missed something, or got it wrong…, please “reply all” with your understanding.
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Next Steps:

1)      Doane Lake Strategy (Group)-

a)      DEQ- submit an overall conceptual strategy/schedule (including anticipated general
actions) for upland source control for the 4 sites to EPA by late-8/09.

b)      EPA- submit an overall conceptual strategy/schedule (including anticipated general
actions) for in-water Early Actions & cleanup for the anticipated Doane Lake SMA to DEQ by
late-8/09.

2)      Next Meeting (Group)- Schedule the 3rd DEQ/EPA Doane Lake Area mtg for 9/10/09. 
The purpose of the 9/09 meeting will be to:

a)      Reach agreement or identify what’s missing from DEQ’s strategies for the 4 Doane
Lake Area upland sites.

b)      Reach agreement or identify what’s missing from EPA’s strategy for in-water Early
Action & RI/FS for the Doane Lake Area sites.

c)      Develop a roadmap or plan for an coordinated upland/in-water approach for the
Doane Lake Area.

3)      Source Inventory & Control Needs (DEQ- Jim, Matt, & Tom…, EPA- Kristine, Chip, &
Eric)- Work together & with Brad H (PMX) to get at the general question of…, “What source
control information do we need to be able to determine whether we can select, design, &
implement an in-water sediment remedy at an SMA?”  To get to this general  question, Eric
suggested we develop a series of questions that we can send to DEQ project managers to
assess the long-term effectiveness of sediment remedies from the standpoint of source
control.  Eric suggested these questions as a start:

a)      Are there current sources of contamination threatening this SMA?

b)      Has a Source Control Evaluation been completed?  If not, when?

c)      Are there significant upland source control data gaps at this location?

Kristine suggested these following questions:

a)      What are the upland site/sources being investigated in the area?

b)      Has a Source Control Evaluation been completed?  If not, when?  If so, what pathways
have been evaluated & which have not?

c)      Have any sources of contamination been identified?  If so, for which pathways?



d)      Have any source control measures been implemented?  If so what are they & what
are the O&M requirements?

e)      What is the post-source control measure implementation effectiveness monitoring
showing?  

f)      What are the upland site/sources not being investigated in the area?  Why not?

…, so let’s shoot for sending the
group our list of questions by Fri 7/10.  Eric & Kristine have all ready developed
a list…, but you may want to review those lists & supplement them.  After we’ve
all developed & shared our lists, let’s then synthesis them into a single list.  We
can do that thru e-mail or conference call the week of 7/13 or 7/20 at the
latest.  I can take the lead on coordinating everyone in July.

Jim Anderson

Manager, DEQ Portland Harbor Section

ph: 503.229.6825

fax: 503.229.6899

cell: 971.563.1434
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